South River Feasibility

Mar 7 '96
6 . 1897 1998 1999 2000 2001
ID_| Task Name Dur. Start Finish 03 |04 |01 |02 |03 |04 |a1 |a2|a3 |04 |01 |02 |03 |Q4 |01 |02 )03 ]|Q4 ) Q1 |Q2]) Q3
141 Benefil Adjusiments 8d Jul 15'98 Jul 24 '98 [
142 Write Draft Appendix 20d Jul 27 '98 Aug 21'98 ]
143 Respond to Commenis 5d Aug 24 '98 Aug 2898 I
| 144 Provide Final Economics Appendix 10d Aug 31'88 Sep 11°98 1
145 Technical Reivew 10d Sep 14'98 Sep 2:‘; ‘98
146 Real Estate Studics 1009d Oct 1'96 Aug 1100 ]
147 Obtain Easements for Borings 160d Oct 1'96 May 12°'97
148 Real Eslate Supplement 85d Jun 7'99 Oct 1'99 77777
149 Obtain Preliminary Real Estate Acquisition Map 754 Oct 4'99 Jan 14'00 77772 .
150 Prepare (;mu Appraisal 120d Jan 17 '00 Jun 30°'00 777777
151 Legal Review of Real Estate Appendix 30d Jul 3°00 Aug 1100 72
152 Submil Real Eslate Appendix 0d Aug 1100 Aug 11'00 &
153 Recaeive FY 97 Funds 0d Oct 1'96 Oct 1'98 &
154 Fish & Wildlife Coordination 140d 0;! 1'97 Apr14'98 =
155 USFAWS Prepares Report 80d Oct 1'87 Feb 3'88 E
156 USF&WS Submits Draft Coordinaling Act Report od Feb3'98 Feb 3'08 'S
157 District Review of Coordinalion Act Report 20d Feb 4'98 Mar 3'98 [
158 USF&WS Submits Final Coordinalion Act Report 30d Mar 4'98 Apr 14 '98 ]
150 Recalve FY 08 Funds o od Oct197|  oatwr P
160 Cultural Studies 2704 Jun18'98 |  Jun3do'se - =
161 Prepara Coniract SOW 20d Jun 18'98 Jul 15'98 L
162 Negotiate and Award Delivery Order 40d Jul 16'98 Sep 8'98 -
163 Cuttural Contract 110d Sep 10°98 Feb 10°'99 h
164 Recaive Draft Cullural Report od Feb 10°99 Feb 10'99 ®
165 Agency Coordination 20d Feb 11'99 Mar 10'99 ]
166 Review Report and Provide Commenls 20d Feb 11'89 Mar 10'99 m
167 Prepare Draft Culural Appendix, MOA & PCR 40d Mar 11'99 May 5°'99 |
168 Coordinate MOA o od May 5'99 May 5 '99 .
169 Prepare Inpul to Feasibility RplL & P&S Eslimate 20d May 6 '99 Jun 2'99 =
170 Provide Draft Cultural Appendix od Jun 2'99 Jun 2°'99 &
171 Finalize MOA 20d Jun 3'99 Jun 30°99 m
172 " Cost Engineering 467d Apr15'98 Jan 2700 P= v
173 Work with Civil Resourcas lo Price Alternalives 8d Apr 15'98 Apr 24°'98 ]
174 Site Visils 5d May 15'98 May 21 '98 ]
175 Familiarize With Las| Report 3ad May 22 '98 May 26 ‘08 1
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